







Hamlin Design Group
Shawn Hamlin, AIA

Turner Construction Company
Larry E. Tune

Phase 1B - Referendum Vote Report

24th of February, 2016



PHASE 1B REPORT | Outline

 DESIGN TEAM REVIEWED PROJECT SCOPE : CPMS

Exterior Masonry Alteration

Gym Roof Alteration

- Financial Plan: Reviewed with Financial Consultant impact to tax levy and taxpayer.
- <u>Reviewing Legal Position on SEQRA</u>: New SEQRA process is not required.





PHASE 1B REPORT | Work Scope


CPMS – Exterior Masonry Alterations - \$1,500,000



Photograph 9



Photograph 10






PHASE 1B REPORT | Work Scope

CPMS – Gym Roof Alterations - \$325,000

Proceeding with site investigation to determine extent of work, could be as much as \$100,000 difference of work scope depending on test results.





PHASE 1B REPORT | Project Budget

CPMS - Exterior Masonry and Gym Roof Alteration



Exterior Masonry Alterations \$1,500,000 Gym Roof Alterations \$325,000 Soft Cost Approximately 25% \$550,000 PROJECT TOTAL \$2,375,000



PHASE 1B REPORT | Financial Plan

CPMS - Exterior Masonry and Gym Roof Alteration



PROJECT TOTAL \$2,375,000

SCSD qualifies for State Building Aid ratio of 97.4%.

Project is anticipated to qualify for 98% of aid.

Project will generate a Tax Levy of \$5,500 per year .01% of the tax levy.

For a property owner with a \$100,000 assessed value home, using 2015-16 tax rates :

City of Schenectady resident cost would be \$.28 cents per year.

Town of Rotterdam resident cost would be \$.23 cents per year.



PHASE 1B REPORT

Next Steps & Milestones

March 16, 2016
 BOE Authorization for Public Vote.

March 23, 2016 Advertise Referendum

May 17, 2016 Referendum Vote

June 2016-March 2017 Design and SED Review

Spring/Summer 2017 Construction

Fall of 2017 Completion



THANK YOU | Any Questions?

