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CAPITAL PROJECT UPDATE| Outline 

• Group A Projects Status Update: 
SCLA (Code Def. Work)

• Group B Projects Status Update:
Mont Pleasant Middle School
Oneida Middle School
Pleasant Valley Elementary
Central Park Middle School
Paige Elementary

• Group C Projects Status Update:
Howe Elementary 
Van Corlaer Elementary

• Next Steps:
Critical & Milestone Dates
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CAPITAL PROJECT | Group A

• SCLA –
• Fence/Gate and Emergency & Exit 

lighting modifications.

• Substantial completion anticipated 
next week.
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CAPITAL PROJECT | Group A
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CAPITAL PROJECT| Group B

• MPMS – Basement/Crawl Space
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PROGRESS UPDATE| MPMS

• MPMS – Crawl Space Encapsulation
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CAPITAL PROJECT| Group B

• MPMS – 1st Floor
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PROGRESS UPDATE| MPMS
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• MPMS – New 750 KVa Transformer



CAPITAL PROJECT| Group B

• MPMS – 2nd Floor
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PROGRESS UPDATE| MPMS
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• MPMS – Gym / 6th Grade Wing



CAPITAL PROJECT| Group B

• MPMS – 3rd Floor
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CAPITAL PROJECT| Group B

• MPMS – Attic
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CAPITAL PROJECT| Group B

• MPMS – Logistics Plan
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CAPITAL PROJECT| Group B

• OMS – Floor Plans
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CAPITAL PROJECT| Group B

• OMS – Floor Plans
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CAPITAL PROJECT| Group B

• OMS – Logistics Plan
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PROGRESS UPDATE| OMS
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PROGRESS UPDATE| OMS
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CAPITAL PROJECT| Group B

• PAIGE – Roof Plan
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PROGRESS UPDATE| PAIGE ES
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CAPITAL PROJECT| Group B

• PVES – Boiler Room / Basement Area
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PROGRESS UPDATE| PVES
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CAPITAL PROJECT | Group C

• Van Corlaer ES drawings and 
specifications will be sent to SED 
for review in September 2015.

• Howe ES DD drawings and 
specifications in progress; 
anticipated date to SED 30 
September 2015.

23



CAPITAL PROJECT UPDATE| Next Steps & Milestones

• Summer 2015 Reconstruct Paige ES roof, SCLA 
fence & lighting, PVES boiler room.

• Summer 2015 Asbestos Abatement at OMS and 
MPMS.

• Early March 2016 Anticipate SED review comments 
for CPMS.

• May 2016 Anticipate SED review comments 
for Howe ES and VCES.

• September 1, 2016 Reopen Oneida Middle School;      
Open Mt Pleasant MS & Central 
Park MS with 6th, 7th & 8th Grades.

• Summer 2017 New bus drop off loop at MPMS.
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THANK YOU | Any Questions?
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