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Mont Pleasant Middle School – Nov. 2015 Update 1

MONT PLEASANT MIDDLE SCHOOL, RECONSTRUCTION & ALTERATIONS 
SED #53-06-00-01-0-015-015 

  WEEK ENDING: NOVEMBER 6TH, 2015 
 
PROJECT OVERVIEW     PROJECT 11% COMPLETE 
 
Reconstruction and alterations at the Mont Pleasant Middle School, located at 1121 Forest Rd in 
Schenectady.  The work includes reconstruction and alterations to school building including 
asbestos abatement, General Construction, HVAC, Plumbing, Electrical, including 
communications and security systems.  Project kick-off was held on June 30th, 2015.  The 
reconstruction of the building is broken down into multiple phases and will be completed over 
multiple shifts throughout the school year in this occupied building.   Substantial completion of 
this building is scheduled for August of 2017.     
 
WORK COMPLETED LAST (4) WEEKS (10/12 – 11/6) 
 

AA 
Martin Environmental  Work Items: 

‐Completed abatement in corridors for MEP openings  

Milestones/Deliverables:  Turn over basement / crawlspace  

GC 

Bast Hatfield Work Items: 

‐Structural shoring and structural demolition in phase  1C 
‐Cut openings for doors, windows, & duct chases... throughout 1C and 1B  
‐Demolition of phase 1B gang bathrooms and storage rooms  
‐Layout and wall framing in phase 1C:  1st,2nd, and 3rd floor  
‐Poured concrete piers and footing reinforcement in the basement of area 3 
‐Poured stair foundation footings for entrance building in area 1 

Milestones/Deliverables: N/A 

PC 

DiGesare Mechanical Work Items: 

‐Demolition of gang bathrooms in phase 1B and phase 1A 
‐Rough‐in for acid waste, gas, and domestic water piping in phase 1C & 1B 

Milestones/Deliverables: N/A 

 
HC 

EW Tompkins  Work Items: 

‐Work in the basement to rough‐in permanent hot water piping.   
‐Installation of Hot water circulation pumps in phase 1A 
‐Hot water distribution in phase 1C 
‐Rough‐in duct work throughout phase 1C 
‐Rough‐in HVAC control wiring  

Milestones/Deliverables: N/A 

 
EC 

Clune Electric  Work Items: 

‐Selective demolition in phases 1B & 1C 
‐Pull wire from main feeder conduit that has been run to area 3 from the main electric room 
near the boiler room.   
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‐Will finish installation of transformers and panels in room above staircase H. (New Electric 
Room)  
‐Began running conduit through area 3 for panels located in area 2  
‐Began installation of sub‐sequent low voltage panels that will supply power to rooms in 
phase 1C 
‐removed and temporarily supported power panels, data panels, security panels, access and 
control panels that conflict with demolished areas.   

Milestone/Deliverables: N/A  
 

WORK PLANNED FOR NEXT (4) WEEKS (11/9 – 12/4) 
 

AA 
Martin Environmental  Work Items: 

‐Abatement of ceiling tiles for MEP openings on the first floor on Phase 1C & 1B  

Milestones/Deliverables: N/A 

GC 

Bast Hatfield Work Items: 

‐Installation of flooring in attic 
‐Structural shoring and structural demolition in phase  1B 
‐Installation of structural steel for MEP riser openings 
‐Installation of door lintels throughout  phase 1B 
‐Complete all framing on all floors of phase 1C 
‐Sheetrock and taping on all floors of phase 1C 
‐Door frame installation for phase 1C on all floors  

Milestones/Deliverables: N/A 

PC 

DiGesare Mechanical Work Items: 

‐Attic sprinkler system demolition 
‐Rough‐in for mop sinks and gang bathrooms in phase 1B 
‐Pressure tests on all piping installed for phase 1C (gas, water,& drainage) 

Milestones/Deliverables: N/A 

HC 

EW Tompkins  Work Items: 

‐Rough‐in for hot water distribution for radiation on the first and second floor of phase 1C 
‐Installation of wood blocking, brackets, and fins for radiation on the first second and third 
floor of phase 1C 
‐Installation of dampers, VAV boxes, and other miscellaneous apparatuses for ventilation in 
phase 1C 
‐Installation of hot water specialties associated with heating for phase 1C 

Milestones/Deliverables: Permanent Heat for phase 1C  12/23/15 

 
EC 

Clune Electric  Work Items: 

‐Electrical rough‐in will be completed for phase 1C 
‐Finish installation of sub‐sequent low voltage panels that will supply power to rooms in 
phase 1C 
‐Data closet for IDF‐3 rough‐in and distribution for phase 1C on all floors 

Milestone/Deliverables: N/A  
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OPEN ISSUES 
 No open issues 
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PROJECT SIGN (AT FRONT OF MPMS) & FOUNDATION CONCRETE FOR BUILDING 

ENTRANCE – PHASE 1B & 1C 
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BASEMENT PIERS & FOOTING REINFORCEMENT – PHASE 1B (BELOW THE 

LOCKER RM. AREA) 
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CONTINUED DEMOLITION IN AREA 3 - PHASE 1B 
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WALL FRAMING OF 

ELECTRICAL RM. IN AREA 3 – 

PHASE 1B 
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2ND
 & 3RD

 FLOOR LAYOUT,  
WALL FRAMING & CUTTING 

NEW OPENINGS IN AREA 2 – 

PHASE 1C 
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ONEIDA MIDDLE SCHOOL, RECONSTRUCTION & ALTERATIONS 
SED #53-06-00-01-0-017-013 

  WEEK ENDING: NOVEMBER 6TH, 2015 
 
PROJECT OVERVIEW     PROJECT 21% COMPLETE 
 
The Oneida Middle School, located at 1629 Oneida St. in Schenectady, is a complete renovation 
of the currently vacant building. The work includes reconstruction and alteration to the school 
building grounds and facilities; including asbestos abatement, General Construction, HVAC, 
Plumbing, Electrical including communications and security systems. The project was kicked-off 
on June 16th, 2015.  Substantial completion of this building is scheduled for August of 2016.     
 
WORK COMPLETED LAST (4) WEEKS (10/12 – 11/6) 
 

AA 
A‐Tech Group  Work Items: 

‐ Completed Field Punchlist Items 

Milestones/Deliverables: N/A 

GC 

Murnane Building Contractors Work Items: 

‐ Continued Selective Demolition of all Floors (Flooring, walls, & Ceilings)  
‐ Continued install of New Structural Support Steel at all Levels 
‐ Began Interior Saw Cutting and Excavation for Underground Plumbing  
‐ Continued Demo, Excavation, & Waterproofing of both Courtyards 
‐ Began to Install Structural Shoring at Ground Floor & Basement 
‐ Began Framing of Interior Walls & Soffits at Second Floor 

Milestones/Deliverables: N/A 

PC 

Mazone Plumbing & Heating Work Items: 

‐ Continued Removal & Replacement of Existing Roof Drains 
‐ Completed Removals of all Plumbing Piping & Fixtures on all Levels 
‐ Began Install on Underground Drainage in basement 
‐ Completed Layout of Underground Plumbing at  Ground Floor & Basement 

Milestones/Deliverables: N/A 

HC 

T Lemme Mechanical Work Items: 

‐ Completed Demo of Piping & Equipment at Ground & Basement Levels 
‐ Completed Demo of Ductwork on 1st, Ground, & Basement Levels 
‐ Completed Install of all RTU Roof Curbs 
‐ Began Rough in of new Heat Piping at 2nd Floor Area B 
‐ Began Rough in of new Ductwork at 2nd Floor Area B 
‐ Completed Install of all RTU’s & Equipment 
‐ Continued Taking Measurements in all Areas below 2nd Floor for Coordination Drawings 

Milestones/Deliverables: All Roof Top Units Set 11/5/15 
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EC 

Schenectady Hardware & Electric Work Items: 

‐ Completed Demo of Lighting Fixtures, Wiring, Conduit, & Equipment on all Floors 
‐ Began Rough in of Conduit at Second Floor 

‐ Completed Rough ins for New Electrical Service  
‐ Set Pad & Curbs for New Electrical Service Transformer 

Milestone/Deliverables: N/A 

 
WORK PLANNED FOR NEXT (4) WEEKS (11/9 – 12/4) 
 

AA 
A‐Tech Group  Work Items: 

Milestones/Deliverables: Complete Punchlist 

GC 

Murnane Building Contractors Work Items: 

‐ Complete Selective Demo on All Floors 
‐ Complete Waterproofing & Drainage of Both Courtyards 
‐ Continue Perimeter Foundation Drains & Waterproofing at North & East Sides of Building 
‐ Continue Excavation & Backfill for Underground Plumbing 
‐ Begin Floor Underlayment at 1st Floor 
‐ Continue Install of Shoring for Structural Demolition & New Work 
‐ Continue Framing of Walls & Soffits at 1st & 2nd Floors 

Milestones/Deliverables: N/A 

PC 

Mazone Plumbing & Heating Work Items: 

‐ Continue Removal/Replacement of Existing Roof Drains 
‐ Begin Install of Underground Plumbing at Basement & Ground Floors 
‐ Begin Install of Gas Piping to Roof Top Units 

Milestones/Deliverables: N/A 

HC 

T Lemme Mechanical Work Items: 

‐ Continue Rough in Heat Piping at 2nd Floor 
‐ Continue Rough in of New Ductwork at 2nd Floor Area B 
‐ Begin Rough in of Heat Piping at 1st Floor 
‐ Begin Rough in of New Ductwork at 1st Floor 

Milestones/Deliverables: N/A 

 
EC 

Schenectady Hardware & Electric Work Items: 

‐ Continue Rough in of Conduit at 2nd Floor  
‐ Complete Install Of New Underground Utilities  
‐ Complete Connections for New Roof Top Equipment 
‐ Install of New Switch Gear & Transformer for New Electrical Service 

Milestone/Deliverables: New Electrical Service 

 
OPEN ISSUES 

 None known at this time 
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NEW ELECTRICAL SERVICE TRANSFORMER PAD & CURBS 

 

 
WATERPROOFING & DRAINAGE AT NORTH COURTYARD 
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TRENCHING FOR DRAINAGE AT BASEMENT GYM 

 

 
EXCAVATION FOR FOOTING REINFORCEMENT AT GROUND FLOOR 
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1ST

 FLOOR THEATER CEILING DEMO FOR NEW RIGGING & LIGHTING SUPPORT STEEL 
 

 
SECOND FLOOR ROUGH IN & FRAMING 
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NEW ROOF TOP UNIT’S & EQUIPMENT 

 

 
CRANE ERECTION OF ROOF TOP UNITS 
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PLEASANT VALLEY ELEMENTARY SCHOOL, BOILER RECONSTRUCTION 
SED #53-06-00-01-0-019-011 

 
 WEEK ENDING: NOVEMBER 6TH, 2015  
 
PROJECT OVERVIEW                                                 PROJECT 99% COMPLETE 
 
Boiler Replacement and alterations to Pleasant Valley School, located at 1097 Forest Rd in 
Schenectady.  The work includes Asbestos Abatement, General Construction, HVAC, Plumbing, 
and Electrical.  Project kick-off was held on May 21st, 2015.  Upon commencement of the much 
larger renovation of Oneida Middle School two steam boilers will not be re-used in its’ 
rehabilitation.  Those two boilers will be dismantled and re-built for use in PVES.  Alterations 
throughout the building will also take place to address numerous code deficiencies.   
 

CONTRACT WORK COMPLETE! PUNCHLIST & PROJECT CLOSEOUT REMAIN  
ANTICIPATED 11/30/2015 

 

BEFORE: 
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AFTER: 
 

 
 
 
 
 




